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FOS CSR Roadmap

FOS Overview
- CSR Objectives
- FOS Status & Schedule

Overview Material

FOS Dry-Run Status

Dry-Run Phase 2 Results
- Dry-Run Status
- Technical Issues and Liens

Acceptance Test Status
- Tests in Phase 1, 2
- Phase 1 AT Status

FOS Acceptance Test Status

Audits
- PCA
- FCA
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Road to FOS Release B RRR

Phase 1 Acceptance Test
(EOC Ops LAN/Patch 9)

Phase 2 Dry Runs
(Ops &Spt LAN/Patch 11)

Phase 1 Regression
(Ops LAN/Patch 11)

CSR-
1

CSR-
2

RRR

Phase 1 Dry Runs
(EOC Support LAN)

Phase 2 Dry Runs
(EOC Support LAN)

7/25 8/318/20 9/28/12

Phase 1 AT (cont.)
(Ops LAN/Patch 10)

Phase 2 Dry Runs
(Mini-EOC/Patch 11)

Phase 2 Acceptance Test
(Ops &Spt LAN/Patch 11)

Phase 1 AT (cont.)
(Spt LAN/Patch 10)
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CSR Objectives

CSR Objectives

4Closure of TRR action items

4Provide status on EOC installation

4Hardware and network working in the EOC

4COTS integrated in the EOC

4Demonstrate readiness of the application software for Acceptance 
Testing

4Successfully completed Dry-Run Testing

4Document liens against the FOS Release B system

4Demonstrate readiness of the FOS/ATO combined test team to 
proceed with testing

4Red-lined Test Procedures

4Acceptance Test processes clearly defined and documented

4Defined test data and controlled test tools
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FOS Schedule

See next page.
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ID Task Name

1 CDR

2 A1 Code & Unit Test

3 A1 Integration & Test

4 A2 Code & Unit Test

5 Release A TRR

6 A2 Integration & Test

7 Release A Dry Runs

8 Release A CSR

9 Release A CSR Follow-up

10 Release A AT

11 Release A RRR

12 IV&V Testing

13 ECT-1

14 B Code & Unit Test

15 B Integration & Test

16 Release B TRR

17 Release B Dry Runs

18 ECT-2 (Hardline)

19 ECT-2 (RF)

20 Release B CSR

21 Release B AT

22 Release B RRR

23 IV&V Testing

24 ECT-3

25 EOS AM-1 End-to-End Test

26 AM-1 Launch
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